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Change Orders 
 
The superintendent or designee shall be authorized to sign change orders and 
modification orders for services amending a building project, so long as the change 
is consistent with the Board’s intent as reflected in the approved project description 
and budget and within the limitations of this policy. 
 
The superintendent shall be responsible to the Board for maintaining total 
expenditures within the limits prescribed by the Board. 
 
Capital construction change orders shall be approved by the superintendent or 
director of finance. The Board shall be notified of single capital construction change 
orders that exceed one-half percent of the total cost of that project. Change orders 
that exceed one-half percent of the total cost of that project and result in the project 
scope exceeding the approved budget for that project shall require Board approval. 
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